
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/21/2009

ESTIMATE SUMMARY 14:51:00

CONTID: C15819         ESTIMATE NO: 0003 PROG 2005

PCN: 15819-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 CHIPS ON SH 385 PERCENT TIME:

PROJECT NO: STA3852-011                   

FY07 CHIPS ON SH 385

NAME OF ROAD: 385D

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 10/21/2009 DATE TIME STARTED 08/01/2008

585 WEST BEACH ST. DATE LET 04/10/2008 DATE WORK BEGAN

 DATE AWARDED 04/16/2008 DATE TIME STOPPED 09/18/2009

 DATE CONTRACT EXECUTED 05/05/2008 DATE ACCEPTED 09/18/2009

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 08/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,804,702.12 PARTICIPATING $ $ 4,168.07

AWARD PROJECT AMT: 1,424,425.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.00

TIME ALLOW:

ORIG TIME ALLOW:

20 WORK DAYS

WORK DAYS20

81.52%

333,545.26

4,168.07

4,168.07

4,168.07

$

$

$

$

1,471,156.86

0.00

1,471,156.86

0.00

1,471,156.86

-21,366.38

0.00

1,449,790.48

0.00

AMOUNT DUE 1,449,790.48 4,168.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,168.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PHILLIPS

13.0
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PCN: 15819-BID    ESTIMATE RUN 10/21/2009

PROJECT: STA3852-011                   ESTIMATE NO: 0003 14:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 COVER COAT MATERIAL (TYPE I) SPECIAL 521,419.000 521,419.000

SY  0.000 0.00

1.50000 521,419.000 782,128.50

409-02030  
 

0005 MATERIAL ALLOWANCE AGGREGATE 0.000

SY  0.000 0.00

0.98100 0.000 0.00

0010 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 1,211.000 0.000

TON 0.000 0.00

205.00000 0.000 0.00

411-10258  
 

0011 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 959.940 959.940

TON 0.000 0.00

329.93000 959.940 316,713.00

411-10258  
 

0015 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

217,860.00000 1.000 217,860.00

626-00000  
 

0020 *PAVEMENT MARKING PAINT 1,745.000 1,215.000

GAL 0.000 0.00

30.00000 1,215.000 36,450.00

627-00001  
 

0025 *EPOXY PAVEMENT MARKING 1,745.000 1,650.000

GAL 0.000 0.00

55.00000 1,650.000 90,750.00

627-00005  
 

0027 THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 369.000 369.000

SF  0.000 0.00

14.95000 369.000 5,516.55

627-30205  
 

0030 *FLAGGING 900.000 482.000

HOUR 0.000 0.00

8.00000 482.000 3,856.00

630-00000  
 

0035 *PILOT CAR OPERATION 350.000 77.500

HOUR 0.000 0.00

15.00000 77.500 1,162.50

630-00001  
 

0040 *TRAFFIC CONTROL INSPECTION 11.000 11.000

DAY 0.000 0.00

125.00000 11.000 1,375.00

630-00007  
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PCN: 15819-BID    ESTIMATE RUN 10/21/2009

PROJECT: STA3852-011                   ESTIMATE NO: 0003 14:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *TRAFFIC CONTROL MANAGEMENT 20.000 8.000

DAY 0.000 0.00

200.00000 8.000 1,600.00

630-00012  
 

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 56.000

EACH 0.000 0.00

66.00000 56.000 3,696.00

630-80341  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 154.000 154.000

EACH 0.000 0.00

85.00000 154.000 13,090.00

630-80342  
 

0060 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

630-80355  
 

0065 *TRAFFIC CONE 500.000 50.000

EACH 0.000 0.00

5.00000 50.000 250.00

630-80380  
 

0070 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

630-80510  
 

0075 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0080 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0085 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0090 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0095 ADDED ITEM (DOLLAR)/ 0.000 -13,458.760

DOL 0.000 0.00

1.00000 -13,458.760 -13,458.76

900-00006  
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PCN: 15819-BID    ESTIMATE RUN 10/21/2009

PROJECT: STA3852-011                   ESTIMATE NO: 0003 14:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 SALES TAX - AC GRADE/SOURCE CHANGE 4,168.070 0.000

DOL 4,168.070 4,168.07

1.00000 4,168.070 4,168.07

900-00029  
 

CAT 0200 $4,168.07 1,471,156.86CURRENT AMT 1,804,702.12 $$

PROJECT TOTAL 4,168.07 $ 1,471,156.86CURRENT AMT 1,804,702.12 $$


